Ongoing Contracts < 100% Completed
with Estimated Completion Date > 09/05/2005

with Aerially Deposited Lead (Type Y)
Sorted by Estimated Completion Date

Work
District Ea Description Units P?ilge Bid Qty [ Bid Amt C:trggl Award Date Esng[);np Resident Engineer
Pct *
04 0T1444 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 2,950 44,250 78 12/11/02 10/12/05|Mahantesh Anigol
07 | 046024 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) (M3 18 3,150 56,700 71| 04/15/04 11/23/05[Andy Soheili
07 046024 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 960 3 2,880 71 04/15/04 11/23/05|Andy Soheili
12 | OF5704 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 250 4 1,000 8| 02/11/05| 12/13/05(Jay Joubeen
07 1069U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) CY 12| 30,600| 367,200 97 01/09/02 02/01/06 |Gamal Tawfik
07 | 1069U4 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |[CY 4/ 3,280 13,120 97 01/09/02 02/01/06|Gamal Tawfik
08 4567V4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 9] 10,300 92,700 2 04/07/04 03/24/06 |Owen Spencer
07 | 0510A4 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) (M3 40 131 5,240 67| 12/17/03[ 04/15/06|Darrell McKenzie
04 229014 |[ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 12| 16,800 201,600 62 11/14/03 05/06/06 |Alfonso Gonzalez
07 | 040104 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 23 520 11,960 3| 10/29/04| 05/24/06|Raj Punjabi
07 040104 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 20 680 13,600 3 10/29/04 05/24/06 |Raj Punjabi
07 | 178704 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 30 1,040 31,200 82| 05/20/03 06/30/06|Maher Subeh
07 178704 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 22 800 17,600 82 05/20/03 06/30/06 |Maher Subeh
12 [ 1072U4 |JROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 630 9,450 70[ 12/06/02 07/28/06{Da Ken Bui
07 0607U4 |STRUCTURE BACKFILL (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 49 390 19,110 60 04/26/02 08/17/06|Dragan Buha
07 | 0607U4 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 24 640 15,360 60[ 04/26/02f 08/17/06|Dragan Buha
07 0607U4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 10| 53,400| 515,310 60 04/26/02 08/17/06|Dragan Buha
07 | 1257U4 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) (M3 5 7,574 37,870 55 04/08/03 10/03/06 |Martin Sandoval
07 1257U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 11] 11,700f 128,700 55 04/08/03 10/03/06 |Martin Sandoval
07 | 1198U4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 20 520 10,400 74 01/17/03 10/26/06|Ali Mashur
07 008704 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 17 1,220 20,130 89 10/02/02 12/01/06 |Reda Karout
07 | 1199U4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 55 150 8,250 20[ 08/20/04 03/05/07|Simon Yeh-Fu Wang
07 1199U4 [STRUCTURE EXCAVATION (RETAINING WALL) (TYPE Y) (ADL) M3 28 190 5,320 20 08/20/04 03/05/07 |Simon Yeh-Fu Wang
07 |1199U4 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 65 44 2,860 20[ 08/20/04 03/05/07|Simon Yeh-Fu Wang
07 [1199U4 |STRUCTURE BACKFILL (RETAINING WALL) (TYPE Y) (ADL) M3 61 380] 23,180 20| 08/20/04] 03/05/07|Simon Yeh-Fu Wang
04 | 253804 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 1,100 16,500 63| 02/13/03] 04/05/07|Darin Kishiyama
07 201204 |[ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 10 3,150 31,500 0 03/02/05 04/30/07 |David Njoya
07 | 201204 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 12 7,444 89,328 0] 03/02/05| 04/30/07|David Njoya
06 404104 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 60 316 18,960 85 05/21/01 05/11/07 |Chris T. Johnson
08 | 474204 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 265 44 11,660 85| 04/07/04] 04/08/08|Michael Spray
07 1178U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 20| 37,900| 758,000 4 09/28/04 11/24/08|Rudy Cao
07 | 125204 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 125 41 5,125 0| 02/18/05| 03/31/06|Alvaro Carranza
07 1693C4 |[ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 700 10,500 0 02/16/05 09/28/07 |Gilbert Truijillo
Count: 22
* 14 items of work on 3 contracts above showed 0% work completed.
These contracts were recently awarded.
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